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Project ID Project Name Current Phase Project Manager Design Complete Start Advertising Bid Opening NTP Const Comp

DPW586 2017 Alley Maintenance Construction Josh Hartley 31-Dec-17

DPW287 Arise Academy - Safe Routes to School (K08-572) State ID 737-99-1024 Construction Allen Yrle 30-Nov-17

DPW599 Arizona (Delaware - Behrman) Pre-Design Josh Hartley 8-Jan-18 19-Jan-18

DPW607 Aurora (Norland-Brighton Pl & Rhodes - Kingston) Pre-Design Josh Hartley 8-Jan-18

DPW598 Belleville (Socrates - Opelousas) Pre-Design Josh Hartley 8-Jan-18

DPW610 Berkley (Sullen - Bennett) Pre-Design Josh Hartley 8-Jan-18

DPW596 Berkley (Woodland - Sullen) Pre-Design Josh Hartley 8-Jan-18 6-Feb-18

DPW613 Blair (Tullis - Patterson) Pre-Design Josh Hartley 8-Jan-18

DPW589 Bourbon St (Canal St - Dumaine St) Construction Josh Hartley 22-Dec-17

DPW507 Breakwater Drive (North Roadway - Dead End) Design James Annaccone 22-Dec-17

DPW594 Bullard (Hayne - Chef Mentuer) Pre-Design Josh Hartley 13-Nov-17 27-Dec-17

DPW199 Camp St. (Louisiana - Washington Ave) Design Xavier Chavez-Reyes 7-Nov-17 8-Dec-17 13-Jan-18

DPW020 Canal Blvd. Reconstruction (Robert E. Lee Blvd - Amethyst St.) Design Grayson Fleming 22-Dec-17

DPW457 Cherokee Phase II (Benjamin St. - Pearl St.) Design Meagan Williams 15-Nov-17 9-Dec-17

DPW285 Countdown Timers - Downtown Construction Allen Yrle 30-Dec-17

DPW593 Curran (Crowder - Mayo) Construction Josh Hartley 2-Feb-18

DPW602 Diana (Behrman - Numa/Dead End) Pre-Design Josh Hartley 8-Jan-18 12-Jan-18

DPW580 Drainage System Analysis & Monitoring Pre-Design Steven Giang 22-Jan-18

DPW615 Emergency Catch Basins Cleaning Construction Josh Hartley 22-Dec-17

DPW314 Esperanza Charter School - Safe Routes to School (K09-886)  State ID 737-99-1024 Construction Allen Yrle 30-Nov-17

DPW609 Eton & LaCour Monique Pre-Design Josh Hartley 8-Jan-18 19-Jan-18

DPW584 French Quarter Sidewalk Improvement Program Phase II Construction Jennifer Ruley 17-Nov-17

DPW068 Gardena Dr (St. Bernard Ave - Paris Ave.) Design Xavier Chavez-Reyes 11-Nov-17 12-Dec-17 17-Jan-18

DPW608 General Meyer (Ernest - Bacchus) Pre-Design Josh Hartley 8-Jan-18

DPW614 General Meyer (Sullen Pl - Ernest St, Bacchus Dr - Bennett St) Pre-Design Josh Hartley 8-Jan-18

DPW550 Hagan-Lafitte (Bayou St. John) Drainage Upgrades Design Jennifer Ruley 18-Oct-17 22-Jan-18

DPW595 Henry Clay (St. Charles - Hurst) Construction Josh Hartley 17-Nov-17

DPW606 Herschel (Kabel - Hyman) Pre-Design Josh Hartley 8-Jan-18 12-Jan-18

DPW087

Homedale (Canal - West End), Center (33rd - Tacoma), Milne (Homedale - Florida), Walker 

(Marshal-Orl Design Xavier Chavez-Reyes 28-Nov-17 22-Jan-18

DPW604 Homer (Hendee - Dead End) Pre-Design Josh Hartley 8-Jan-18 12-Jan-18

DPW088 Howard Avenue Ext. (Loyola Ave  - LaSalle St) Design Grayson Fleming 23-Nov-17 5-Dec-17 3-Jan-18

DPW315 International School of LA - Safe Routes to School State ID 737-99-1024 Construction Allen Yrle 30-Nov-17

DPW456 Isaac Drainage Point Repairs Bid & Award Josh Hartley 12-Dec-17

DPW554 Joe W. Brown Park Bridge Construction Alan Weber 17-Nov-17

DPW562 Joe W. Brown Park Pavement Bid & Award Steven Giang 28-Nov-17 5-Feb-18

DPW551 Lakeview Drainage Upgrades Design Meagan Williams 25-Dec-17

DPW605 Lamarque (LB Landry - Vallette) Pre-Design Josh Hartley 8-Jan-18

DPW597 Lawrence (Sumner - Shirley/Dead End) Pre-Design Josh Hartley 8-Jan-18

DPW111 Magazine St. Phase II (East Dr. - Broadway) Design Grayson Fleming 11-Nov-17 27-Jan-18

DPW391 Magnolia Converted Ped Bridge Rehabilitation Design Alan Weber 13-Nov-17

DPW603 Memorial Park (Arizona - Nevada) Pre-Design Josh Hartley 8-Jan-18

DPW611 Pittari (Tullis - Patterson) Pre-Design Josh Hartley 8-Jan-18

DPW564 Pontilly Drainage Repairs Design Meagan Williams 2-Jan-18 1-Feb-18

RR001 RR3 - Audubon Group A (PMOPI) Design Austin Wolfson 13-Oct-17 18-Jan-18

RR003 RR3 - Bayou St John, Fairgrounds, Seventh Ward  Group A (INC) Design Rodgerika Horton 24-Nov-17 29-Dec-17 22-Jan-18

RR009 RR3 - Black Pearl, East Carrollton Group A (PMOPI) Design Austin Wolfson 13-Oct-17

RR010 RR3 - Broadmoor Group A (PMOPI) Design Alan Weber 2-Dec-17

RR026 RR3 - Desire Group A (PMOPI) Design Brian Fontaine 2-Dec-17 26-Dec-17

RR037 RR3 - Filmore North Group A (PMOI) Design Sean McKay 25-Oct-17 30-Dec-17 23-Jan-18

RR042 RR3 - Filmore South Group A (PMOPI) Design James Annaccone 28-Oct-17 5-Jan-18 29-Jan-18

RR043 RR3 - Filmore South Group B (FRC) Design Alex Rudenko 13-Dec-17

RR050 RR3 - Freret Group A (PMOI) Design Alex Rudenko 18-Oct-17 22-Nov-17 16-Dec-17

RR051 RR3 - Gentilly Terrace Group A (INC) Bid & Award Rodgerika Horton 13-Dec-17
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RR067 RR3 - Hollygrove, Leonidas Group A (INC) Design Louis Haywood 17-Oct-17 21-Nov-17 15-Dec-17

RR069 RR3 - Lake Terrace & Oaks Group A (PCI) Bid & Award Alex Rudenko 20-Oct-17 21-Dec-17

RR073 RR3 - Lake Vista Group A (PMOPI) Design Rodgerika Horton 12-Feb-18

RR078 RR3 - Lakeshore Group A (INC) Design Rodgerika Horton 10-Nov-17 4-Dec-17 4-Feb-18

RR090 RR3 - Lakeview South Group A (PMOPI) Design Sean McKay 25-Oct-17 29-Nov-17 23-Dec-17

RR094 RR3 - Lakewood Group A (PMOI) Design Oleksii Novikov 25-Oct-17 29-Nov-17 23-Dec-17

RR103 RR3 - LNW Northeast Group A (INC) Bid & Award Gabriel Morejon 29-Nov-17

RR108 RR3 - LNW Northwest Group A (PMOI) Bid & Award Gabriel Morejon 24-Nov-17

RR116 RR3 - Marlyville-Fontainebleau Group A (PMOPI) Design Sara DeBoer 18-Dec-17 22-Jan-18

RR124 RR3 - Mid City Group A (INC) Design Austin Wolfson 13-Oct-17 17-Nov-17 11-Dec-17

RR130 RR3 - Milneburg Group A (PMOPI) Design James Annaccone 1-Nov-17 10-Jan-18 3-Feb-18

RR132 RR3 - Navarre Group A (FRCPI) Design Sean McKay 25-Oct-17

RR133 RR3 - Pines Village Group A (PMOI) Design Sean McKay 28-Oct-17 30-Dec-17 23-Jan-18

RR134 RR3 - Pines Village Group B (FRC) Design Sara DeBoer 11-Jan-18

RR140 RR3 - Pontchartrain Park Group A (PMOI) Design Meagan Williams 17-Jan-18

RR144 RR3 - Read Blvd East Group A (PMOPI) Bid & Award Brian Fontaine 20-Nov-17

RR145 RR3 - Read Blvd East Group B (PC) Design Brian Fontaine 5-Dec-17

RR147 RR3 - Read Blvd East Group D (PMOPC) Design Austin Wolfson 8-Dec-17 17-Jan-18

RR152 RR3 - Read Blvd West Group A (PMOI) Bid & Award Brian Fontaine 20-Nov-17

RR153 RR3 - Read Blvd West Group C (PMOPC) Design Brian Fontaine 19-Nov-17

RR165 RR3 - St. Bernard Group A (VAR) Design Alex Rudenko 12-Jan-18

RR166 RR3 - St. Claude Group A (PMOI) Design Sara DeBoer 4-Nov-17 9-Dec-17 2-Jan-18

RR182 RR3 - Treme-Lafitte Group A (INC) Design Louis Haywood 23-Dec-17 16-Jan-18

RR185 RR3 - Uptown, West Riverside Group A (PMOPI) Design Meagan Williams 13-Oct-17 17-Nov-17 11-Dec-17

RR187 RR3 - Village De L'Est Group A (PMOI) Construction Oleksii Novikov 13-Nov-17

RR188 RR3 - Village De L'Est Group B (PMOPC) Design Brian Fontaine 9-Dec-17 3-Feb-18

RR191 RR3 - West Bank Group A (VAR) Design Alex Rudenko 16-Nov-17 10-Dec-17

RR193 RR3 - West End Group A (PMOPI) Design James Annaccone 4-Nov-17 9-Dec-17 2-Jan-18

DPW458 S. Dupre (Canal - Tulane) & Gayoso (Canal - Banks) Design Meagan Williams 26-Oct-17 26-Nov-17 20-Dec-17

DPW618 School Zone Crosswalk Striping Construction Allen Yrle 17-Nov-17

DPW184 St. Charles Ave (Calliope St - Louisiana Ave) Construction Alan Weber 10-Jan-18

DPW324 St. Charles Ave (Louisiana Ave - Napoleon) Design Grayson Fleming 13-Oct-17 11-Jan-18

DPW444 St. Claude Drainage Improvements (Montegut, Urqhart, Feliciana, Marias) Design Meagan Williams 14-Oct-17 12-Nov-17 6-Dec-17

DPW549 St. Roch Drainage Upgrades Design Jennifer Ruley 26-Dec-17

DPW561 Tchoupitoulas - Signage and Striping Bid & Award Louis Haywood 10-Jan-18

DPW612 Tullis (Maumos - Bennett) Pre-Design Josh Hartley 8-Jan-18 2-Feb-18

DPW153 Washington Avenue Pedestrian Crossing (Washington Ave. - Drexel Drive - Xavier) Construction Alan Weber 1-Dec-17

DPW213 Wright Road (Chef Menteur Blvd - Dwyer Rd) Design Xavier Chavez-Reyes 1-Jan-18

DPW445 Youth Study Streets (Encampment, Cadillac, Davey, Milton St.) Construction Josh Hartley 19-Jan-18

Occurs in the next 30 days

Occurs in the next 60 days

Occurs in the next 90 days
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